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Report to Congress on the Automated Commercial Environment 
Second Quarter 2006 
 
 
 
I am pleased to submit the Report to Congress on the Automated Commercial 
Environment (ACE), Second Quarter 2006, as directed by House Report 109-79 and the 
Customs Border Security Act of 2002 (Trade Act of 2002). 
 
This report is submitted quarterly, providing an update of ACE accomplishments, 
challenges, fiscal status, and upcoming program milestones.  Most significantly, the 
report demonstrates how ACE is helping U.S. Customs and Border Protection (CBP) 
achieve the Department of Homeland Security strategic objectives, and is providing 
CBP personnel in the field with the enhanced capabilities to better accomplish the CBP 
mission of preventing terrorism and facilitating legitimate trade and travel. 
 
 
______________________________ 
Deborah J. Spero 
Acting Commissioner 
U.S. Customs and Border Protection 
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1. Legislative Requirement 

The Automated Commercial Environment (ACE) Report to Congress is provided 
quarterly in accordance with the requirement set forth in House Report 109-79, which 
states: 
 
The Committee believes that ACE and CBP modernization should be integrated, if not 
form the core, of DHS information system and border security technology, including the 
Container Security Initiative and Automated Targeting Systems. The Committee directs 
CBP to address such issues in its quarterly reports on ACE implementation progress. 
 
H. R. Rep. 109-79, at 31 (2005). 
 
In addition, the ACE Report to Congress satisfies section 311(b)(3) of the Customs 
Border Security Act of 2002 (Trade Act of 2002), which requires that: 
 
Not later than 90 days after the date of the enactment of this Act, and not later than the 
end of each subsequent 90-day period, the Commissioner of Customs shall prepare 
and submit to the Committee on Ways and Means of the House of Representatives and 
the Committee on Finance of the Senate a report demonstrating that the development 
and establishment of the Automated Commercial Environment computer system is 
being carried out in a cost-effective manner and meets the modernization requirements 
of title VI of the North American Free Trade Agreement Implementation Act.  

 
Customs Border Security Act of 2002, Pub. L. No. 107-210, § 311, 116 Stat. 933, 973 
(2002). 
 
This report also complies with Government Accountability Office (GAO) Report 04-719, 
Customs Modernization, May 2004, which requires U.S. Customs and Border Protection 
(CBP) to report on the status of open GAO recommendations. 
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2. Executive Summary 

The Report to Congress on ACE provides an update on ACE accomplishments, 
challenges, fiscal status, and upcoming program milestones.  Most significantly, the 
report demonstrates how ACE is helping CBP achieve DHS strategic objectives, and is 
providing CBP personnel in the field with enhanced capabilities to better accomplish the 
CBP mission of preventing terrorism and facilitating legitimate trade and travel.   
 
Congress has stated that ACE and CBP Modernization should be integrated with, if not 
form the core of, DHS information systems and border security technology.  
Accordingly, this report also addresses the ongoing CBP efforts to integrate ACE with 
other systems and engage other Government agencies to participate in the ACE/ 
International Trade Data System (ITDS).  The report also includes the status of efforts 
to resolve GAO open audit recommendations, including the status of progress against 
program commitments.   
 
The Report to Congress on ACE is provided to the Senate Finance Committee, House 
Ways and Means Committee, and both the House and Senate Appropriations 
Committees.  The reporting period for this update is January 1 to March 31, 2006.  A 
review of previous reports may be helpful in understanding the full context of the 
information provided in this edition of the report.  Appendix A outlines ACE capabilities. 
 
Notable in this Report 
 
CBP deployed e-Manifest:  Trucks (Release 4) capabilities to land border ports in Texas 
and New Mexico, including Brownsville, Pharr, Progreso, Rio Grande City, Roma, Eagle 
Pass, Del Rio, El Paso, and Presidio, Texas, as well as Santa Teresa, and Columbus, 
New Mexico.  ACE is now operational at 39 land border ports.  
 
The number of companies certified to file electronic manifests via Electronic Data 
Interchange (EDI) more than tripled to 131 carriers and 14 service bureaus during the 
second quarter of Fiscal Year 2006 (FY06).  
 
The number of portal and non-portal accounts that have been approved to pay duties 
and fees monthly increased more than 60 percent during the second quarter of FY06.  
More than $3 billion in duties and fees have been collected since the first monthly 
payments were made in July 2004.   
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3. Background 

In 2001, the U.S. Customs Service (now part of CBP) embarked on ACE as its first 
project in a multiyear modernization effort to reengineer agency business processes 
and the information technology that supports them.  The initial plan was to focus first on 
ACE and trade processing and then on other elements of CBP Modernization, including 
enforcement.  The terrorist attacks on September 11, 2001, changed this focus.  ACE is 
being developed to support the CBP mission of:  (1) protecting the American public 
against terrorists and the instruments of terror and (2) enforcing the laws of the United 
States while fostering our Nation’s economic security through lawful international trade 
and travel. 
 
With the establishment of DHS, CBP has also aligned ACE with the DHS mission and 
strategic goals.  ACE will help reduce our Nation’s vulnerability to threats without 
diminishing economic security by providing threat awareness, prevention, and 
protection for the homeland.  Specifically, ACE will help: 
 
• detect, deter, and mitigate terrorist and other threats; 
 
• assess vulnerabilities to homeland security and the American public; 
 
• safeguard U.S. citizens and critical infrastructure from acts of terrorism; and 
 
• serve the public by effectively facilitating the movement of lawful trade.   
 
Working closely with other Government agencies and the trade community, CBP is 
modernizing to enhance interagency information sharing and analysis, replace and/or 
supplement existing systems taxed by increasing demands, and comply with legislation 
requiring greater agency efficiency and effectiveness to better serve the public.  Among 
other capabilities, CBP personnel will have even more advanced automated tools and 
better information to decide – before a shipment reaches U.S. borders – what cargo 
should be targeted because it poses a potential risk, and what cargo should be 
expedited because it complies with U.S. laws. 

4. Performance 

This section highlights the alignment of ACE with the 1993 Customs Modernization Act 
(Mod Act), selected program accomplishments, and actions related to the open GAO 
recommendations. 
 

4.1 Compliance with the Customs Modernization Act 
The 1993 Mod Act was passed with legislation implementing the North American Free 
Trade Agreement.  The Mod Act is the legal foundation for the CBP Modernization effort 
and promotes the concepts of “informed compliance” and “shared responsibility.”  This 

U.S. Customs and Border Protection  As of March 31, 2006 6 of 31



THE AUTOMATED COMMERCIAL ENVIRONMENT 

requires CBP to provide accurate and timely information on CBP roles and 
responsibilities to the trade community.  It also requires the trade community to use 
reasonable care in fulfilling their compliance obligations.  To help accomplish these 
objectives, the Mod Act outlined requirements for automation and emphasized 
electronic trade processing.  The delivery of ACE capabilities will fulfill the Mod Act by 
providing a secure Web-enabled environment.  ACE is providing new capabilities to 
government users and the trade community by enabling the redesign of trade 
compliance processes and strengthening Screening and Targeting (S&T) systems.  
These are key requirements for enhancing border security and expediting legitimate 
trade.  Appendix B shows how ACE releases are aligned with the Mod Act and will fulfill 
its requirements upon the completion of ACE. 
 

4.2 Selected ACE Accomplishments 
The following are selected program accomplishments between January 1, 2006, and 
March 31, 2006:  
 
• Expanded cargo processing in ACE at the Southern Border.  CBP deployed      

e-Manifest:  Trucks (Release 4) capabilities to land border ports in Texas and New 
Mexico, including Brownsville, Pharr, Progreso, Rio Grande City, Roma, Eagle Pass, 
Del Rio, El Paso, and Presidio, Texas, as well as Santa Teresa, and Columbus, New 
Mexico.  ACE is now operational at 39 land border ports.  

 
• Expanded electronic manifest certification.  The number of companies certified to 

file electronic manifests via EDI more than tripled to 131 carriers and 14 service 
bureaus during the second quarter of FY06.  More than 230 companies have 
signaled their intent to become EDI-certified.  

 
• Expanded Periodic Monthly Statement participation.  During the second quarter 

of FY06, the number of portal and non-portal accounts that have been approved to 
pay duties and fees monthly increased more than 60 percent.  CBP collected $385.5 
million in duties and fees via the February 22, 2006, monthly statement, representing 
19.2 percent of total adjusted statement collections.   The agency has collected $3.2 
billion in duties and fees since issuing the first monthly statements in July 2004.   

   
• Completed the User Acceptance Test (UAT) for Screening Foundation (S1) 

capabilities.  On January 12, 2006, CBP completed the S1 UAT, which enabled a 
limited number of field users to test S1 capabilities and provide initial feedback in a 
controlled, non-operational environment.  Feedback and results from the UAT 
provided a roadmap of remaining issues that must be addressed before transitioning 
S1 to full production mode.  S1 provides a state-of-the art rules engine and user 
interface that allows screening rules to be easily developed, tested, and 
implemented without changes to software code.      
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• Implemented Foreign Trade Zone (FTZ) automated admission and cargo 
control capabilities.  FTZ operators in Greenville, South Carolina, and Dallas and 
Port Arthur, Texas, are using ACE FTZ capabilities to automate the submission of 
the CBP Form 214.  By reducing paper document handling, these capabilities are 
improving efficiency for CBP officers and the trade community, while also enhancing 
the agency’s ability to track and screen goods entering FTZs.   

 
• Completed the Advance Trade Data Initiative (ATDI) Phase 3 Prototype:  

Completion of ATDI Phase 3 provides insight into relationships among shipments, 
containers, and vessels, and has successfully demonstrated the value of advance 
trade data for additional analysis and targeting purposes.  Examples of Phase 3 data 
include purchase orders; advance shipping notices; booking confirmations; bills of 
lading; as well as status and stuffing messages provided by seven importers, three 
port community operators, four ocean carriers, a freight forwarder, three ocean 
carrier portals, and two open source data sets.   

 
• Completed the Project Definition Completion Review (PDCR) for e-Manifest: 

All Modes and Cargo Security (Release 6) e-Manifest: Rail and Sea (M1) 
capabilities.  On February 16, 2006, CBP completed the PDCR for Release 6 M1 
capabilities, indicating that requirements are defined and system design can begin.  

 
• Completed Targeting Foundation (S2) Critical Design Review (CDR).  On 

February 23, 2006, CBP completed the S2 CDR, indicating that the S2 design is 
complete and system development can begin. 

 
Completed Advanced Targeting (S3) Project Initiation and Authorization 
Review (PIRA).  CBP completed the S3 PIRA on February 23, 2006, marking the 
initiation of S3 detailed requirements development activities.   

• 

 
• Collaborated with Alcohol and Tobacco Tax Trade Bureau (TTB) to automate 

the tobacco import process.  CBP collaborated with TTB, which has become a 
Participating Government Agency, to automate the verification of certifications 
required by the Imported Cigarette Compliance Act of 2000 (Public Law 106-476).   
ACE will be used to automate the tobacco import process in two phases, with 
completion of each phase planned in the second quarter of FY07 and the fourth 
quarter of FY08, respectively.   

 
• Conducted Trade Support Network (TSN).  Held from February 27 to                

March 1, 2006, the TSN provided trade community participants with an opportunity 
to discuss ACE related issues, receive updates on ACE capabilities, and receive a 
status on ACE implementation dates. 
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4.3 Open GAO Recommendations 
The following section details efforts to address open GAO recommendations.  Based on 
anticipated receipt of the final GAO report on the FY06 Modernization Expenditure Plan, 
the Office of Information and Technology (OIT) expects that the next edition of this 
report will address new GAO recommendations.   The next edition of this report will also 
detail efforts, as appropriate, to respond to GAO observations on the agency’s progress 
to address existing open recommendations.   
 

4.3.1 

4.3.2 

• 

• 

• 

Cost Estimating   
GAO Recommendation:  Develop and implement a rigorous and analytically 
verifiable cost-estimating program that embodies the tenets of effective 
estimating as defined in the Software Engineering Institute’s institutional and 
project-specific estimating models.  Ensure that future expenditure plans are 
based on cost estimates that are reconciled with independent cost estimates. 
 
OIT has established a disciplined cost-estimating process.  This process includes a Life 
Cycle Cost Model (LCCM), which enables an independent government analysis and 
validation of primary cost and schedule estimates.  The LCCM is also used to develop 
CBP Modernization Expenditure Plans.  As part of its review of the FY06 Modernization 
Expenditure Plan, the GAO found that the Modernization Program had reconciled 
independent cost estimates with those used to develop the subject expenditure plan.   
 

Human Capital Management (HCM)  
GAO Recommendation:  Immediately develop and implement a human capital 
management strategy that provides both near- and long-term solutions to the 
program office’s human capital capacity limitations.  
 
The CSPO human capital effort remains grounded in the established Strategic Human 
Capital Management Plan and the 10 human capital principles emphasized by the GAO 
(January 2000 GAO report Human Capital:  Key Principles from Nine Private Sector 
Organizations).  
 
CSPO core and job-specific competencies are defined and serve as the foundation for 
all CSPO human capital activities and practices.  They are incorporated into the CSPO 
strategic human capital management activities, specifically in the areas of: 
 

recruitment, selection, and retention;  

training and development; and 

performance management. 

Efforts to recruit, retain, and further develop highly qualified staff begins with applicant 
evaluation templates that reflect job-specific tasks and competencies.  CSPO uses 
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program-specific selective factors, which include defined core and job-specific 
competencies, as appropriate, to target and select candidates. 
The Effective Manager’s Handbook was designed to help CSPO managers successfully 
supervise employees and assist them with achieving stellar results while fostering 
individual and team development. The handbook identifies useful tips and guidelines for 
management success and provides additional resources and points of contact within 
CSPO that can coach and guide management development.  The handbook consists of 
four toolkits covering orientation, recruitment and selection, retention, and performance 
management. 
 
The training needs assessment, conducted on an annual basis, addresses the program 
training needs as well as career development, organizational development, and 
performance management needs.  The data collected from the needs assessment 
serve as the primary input to the annual fiscal year training plan.  This plan describes 
the training to be conducted on CSPO process assets, tools, and acquisition program 
management skills. 

 
ACE program managers continue to develop their skills in acquisition and project 
management, as well as leadership effectiveness.  Twenty-six ACE program managers 
have completed the Program Management Education and Certification Program, and an 
additional four will graduate in August 2006.  Seventeen ACE program managers have 
achieved Project Management Professional (PMP) certification by the Project 
Management Institute and one has achieved DHS level II certification in acquisition 
management.  Eight ACE program managers have completed the Leadership 
Development and Management Training Program. 
 
Currently, CSPO is using the Project Management Body of Knowledge to define roles 
and responsibilities for all Senior Executive Service, GS-15, and GS-14 program/project 
managers.  Completion of these efforts is expected to eliminate work overlap, reduce 
project management gaps, and enhance organizational performance.  Efforts to further 
increase organizational performance include near- and long-term human capital 
assessments and recommended solutions, which are documented in the new CSPO 
Strategic Human Capital Management Plan.   
  

4.3.3 Use of ACE Infrastructure for DHS  
GAO Recommendation:  Take appropriate steps to have future ACE expenditure 
plans specifically address proposals or plans to extend or use ACE infrastructure 
to support other homeland security applications. 
 
To date, no expenditures have been planned for ACE to support other homeland 
security applications.  The ACE program continues to coordinate with other homeland 
security system programs in four areas.  First, the overall DHS cargo screening 
information technology architecture is being coordinated by the Cargo Screening 
Subcommittee of the DHS Chief Information Officer (CIO) Council.  Members of this 
subcommittee, chaired by the CBP CIO, include the CIOs of the Transportation Security 
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Administration, U.S. Coast Guard, Federal Emergency Management Agency, Domestic 
Nuclear Detection Office, and DHS Science and Technology directorate, as well as 
representatives from the office of the DHS CIO.  ACE program managers are supporting 
this subcommittee.  Second, ACE S&T capabilities are being integrated with the 
Automated Targeting System (ATS).  The result will be a modernized ATS based on a 
modular, service-oriented architecture that can easily be leveraged across the 
Department.  The modernized ATS will provide new S&T capabilities and enable greater 
flexibility to more rapidly incorporate emerging technologies in the future.  Third, OIT is 
coordinating ACE implementation with the existing support for the Container Security 
Initiative (CSI) via existing production systems, including the Automated Manifest 
System and the ATS.  When completed, ACE All Modes and Cargo Security (Release 
6) and S&T capabilities will support the automation requirements of the CSI program.  
Fourth, CBP continues to coordinate with other Federal agencies through ITDS and the 
United States Visitor and Immigrant Status Indicator Technology (US-VISIT) program, in 
particular.  Joint ACE/US-VISIT coordination activities include monthly program 
integration meetings focusing on integrated master schedule management, risk, Earned 
Value Management (EVM), measurement, and process improvement, including the use 
of Lean and Six Sigma process and quality improvement best practices in the daily 
operation of both programs.  Quarterly executive meetings continue to focus on 
program budgeting, operations and maintenance, and infrastructure.   The ACE and 
US-VISIT programs are sharing workstations and network infrastructure to reach 
frontline CBP officers at U.S. ports of entry.    
 

4.3.4 Measurement of Program Management Improvement Efforts 
GAO Recommendation:  Define measures, and collect and use associated 
metrics, for determining whether prior and future program management 
improvements are successful. 
 
Initial efforts to respond to this recommendation focused on ensuring that the 
Government could measure the progress of the prime contractor’s implementation of 
the 2003 Performance Improvement Action Plan.  Toward this end, OIT increased its 
emphasis on EVM analysis at ACE program-level performance reviews, including the 
monthly program management review.  In addition, OIT implemented a systematic 
program to continually improve the quality of data from its EVM system for the 
Modernization Program.  Consistent with Office of Management and Budget (OMB) 
directives, and the President’s Management Agenda, the EVM system is used to predict 
potential future performance, plan for and implement corrective actions, and assess 
whether management changes have positively affected cost and schedule performance.  
EVM is an integral facet of the accountability framework (discussed below in section 
4.3.6) that CBP is using to assess business and program management performance 
across the Modernization Program.  
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4.3.5 ACE Program Quarterly Reporting  
GAO Recommendation:  Report quarterly to the House and Senate Appro-
priations Committees on the efforts to address open GAO recommendations. 
 
CBP has been providing quarterly reports on ACE since November 2002 in response to 
report language contained in accompanying annual Appropriations Acts, the Customs 
Border Security Act of 2002 (Trade Act of 2002), and the GAO reporting requirements 
indicated in this recommendation.  DHS directed that CBP route the quarterly reports 
through DHS, beginning with the March 2003 report.  DHS then sends the report to 
OMB for review and approval.  The DHS Assistant Secretary for Legislative Affairs 
transmits the report to Congress once all reviews are completed. 
 

4.3.6 ACE Program Accountability Framework 
GAO Recommendation:  Define and implement an accountability framework that 
ensures future ACE releases deliver promised capabilities and benefits within 
budget and on time.   
 
CBP takes its “contract with Congress” and the program commitments reflected in ACE 
expenditure plans seriously.  CBP is building on the existing program management 
foundation to address the following six expected outcomes that the GAO detailed as 
part of this recommendation: 
 
• Define and implement an ACE accountability framework that ensures coverage of all 

program commitment areas, including key expected or estimated system (1) 
capabilities, use, and quality; (2) benefits and mission value; (3) costs; and (4) 
milestones and schedules.  ACE program leadership has instituted the use of the 
ACE Accountability Framework (AAF) to provide a comprehensive assessment of 
ACE capabilities; cost; schedule; EVM indicators; program risks; mission values and 
benefits (relative to Department and agency strategic goals); and business 
performance measures.  Updated monthly and used as the basis for monthly 
Program Management Reviews (PMRs), the AAF supports informed executive 
decision-making and provides external program stakeholders with consistent, 
transparent reporting on progress against program commitments.  The structure of 
the AAF, depicted in Appendix E, is populated with information on all ACE projects 
and releases.  Data for the AAF is sourced from a measurements database.  
Content included in the AAF also derives from ACE Desired Business Results, which 
are included in the Modernization Acquisition Program Baseline as well as    
Appendix C of this report, and ACE Performance Measures, included in Appendix D.  
Prior to distribution at the PMR, CBP directors review and approve the accuracy of 
AAF content for the ACE projects and releases within their respective areas of 
responsibility.  CBP continues to work with stakeholders to further enhance the 
format, readability, and utility of the AAF as a program management and reporting 
tool. 
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• Ensure the currency and completeness of program commitments made to the 
Congress in Expenditure Plans.  CBP is working to better align the Modernization 
Expenditure Plan with the ACE Program Plan.  The Report to Congress on ACE 
provides quarterly updates on the status of progress toward fulfilling these 
commitments. 

 
• Establish reliable data to measure progress against commitments.   OIT has 

combined Problem Trouble Report (PTR) tracking under a development team, which 
has greatly improved establishing, assessing, and reporting on data that assists in 
measuring the progress of ACE development.  OIT has also completed initial 
implementation of Remedy software to track and manage ACE Secure Data Portal 
trouble tickets.  When fully configured, Remedy will improve the tracking of PTR- 
related trouble tickets until underlying PTRs are closed.  Remedy will also alert 
trouble ticket owners when full closure of a ticket will first necessitate resolution of an 
underlying PTR. 

 
• Report in future expenditure plans progress against commitments contained in prior 

expenditure plans.  CBP has added a section to the FY06 Expenditure Plan that ties 
back to and tracks milestones and other program commitments made in all prior 
expenditure plans.  Based on input from Congressional staff members, future 
expenditure plans will include specific cost data in this section of the FY07 
Expenditure Plan. 

 
• Ensure criteria for exiting key readiness milestones adequately consider indicators of 

system maturity, such as severity of open defects.   OIT holds weekly formal gate 
review meetings at which all ACE and other OIT projects are reviewed at the 
completion of each stage of the Systems Development Lifecycle (SDLC).  
Consolidated gate review information templates, which provide a common standard 
for preparing gate review presentations, as well as a standard agenda, are used to 
ensure that pertinent issues and risks are evaluated and addressed.  Formalized 
pre-gate reviews are now used to assure that a rigorous process is followed.  
Defined gate review criteria have been instituted, including verification of PTR 
measures in the appropriate stages.  These gate criteria are used to determine a 
project’s readiness to transition to the next SDLC stage.   

 
• Establish clear and unambiguous delineation of the respective roles and 

responsibilities of the government and prime contractor.  A responsibility matrix to 
delineate roles and responsibilities between the Government and the ACE Support 
Team (formerly known as the e-Customs Partnership) has been provided to the 
Department for review and routing to the GAO.  This matrix will be included in an 
updated ACE Acquisition Plan, which will be provided to the DHS Chief Procurement 
Officer for approval prior to execution of the next five-year option of the ACE Support 
Team contract.   The GAO has indicated its intent to close this recommendation. 
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5. Cost and Schedule 

5.1 Program Baseline 
The Acquisition Program Baseline reflects a $3.3 billion, 8.5-year program, with 
completion of ACE development in July 2010.  Baseline schedule and cost estimates 
were validated through the Independent Government Cost Estimate.  Based on a review 
of future ACE releases and revisions to program inflation rate projections (discussed in 
the September 30, 2005, edition of this report), OIT anticipates that ACE development 
can be completed by January 2010 at a cost of $2.8 billion.  Although CBP continues to 
manage to the acquisition program baseline, the agency is focused on meeting the 
aforementioned new cost and schedule targets.  
 

5.2 Cost, Schedule, and Fiscal Status 
Both CBP and the trade community continued to expand the use of ACE capabilities 
during the second quarter of FY06.  CBP has now deployed e-Manifest:  Trucks 
capabilities to 39 land border ports.  Nearly 2,000 e-Manifests have been filed to date, 
and more than 140 companies are certified to transmit electronic truck manifests via 
EDI.  Carriers submitting e-manifests are providing enthusiastic feedback on the ability 
of the ACE electronic truck manifest to save time, reduce paperwork, and provide 
increased visibility into the status of shipments.  ACE e-Manifest: Trucks features are 
also enhancing the screening of low value shipments and reducing routine paperwork 
for CBP officers, enabling them to spend more time on risk assessment activities while 
also expediting legitimate cargo and conveyances.    
 
CBP continues to work diligently to deploy e-Manifest:  Trucks capabilities to all land 
border ports.  Later this year, CBP expects to begin the phased port-by-port 
implementation of a mandatory requirement to submit electronic truck manifests 
pursuant to the Customs Border Security Act of 2002 (Trade Act of 2002).  To achieve 
this objective, CBP is focused on resolving system fixes and enhancements that were 
identified through operational use at the border, as well as augmenting the ACE Secure 
Data Portal support desk and account registration staff to support an expected increase 
in ACE usage.  CBP will also continue to carefully monitor truck processing time to 
ensure that ACE meets the operational requirements of each port.  
 
Use of ACE across the Federal government also continues to grow.  Over 122 users 
from 16 Participating Government Agencies (PGAs) now have read-only access to 
certain ACE data.  PGA users are able to view and run over 30 reports that draw from 
entry and entry summary data collected via the ACE Secure Data Portal.  Initial user 
feedback has been positive, including reports by some agencies that ACE enables them 
to improve the efficiency of their business processes.   ITDS participation has also 
increased.  With the addition of the Internal Revenue Service and the National Marine 
Fisheries Service, Office for Law Enforcement, there are now 28 ITDS PGAs. 
 

U.S. Customs and Border Protection  As of March 31, 2006 14 of 31



THE AUTOMATED COMMERCIAL ENVIRONMENT 

ACE Periodic Monthly Statement capabilities are simplifying payment processes and 
providing cash flow benefits for a growing number of importers and brokers.  The 
number of portal and non-portal accounts approved for monthly statement participation 
increased more than 60 percent to 1,160 accounts during the second quarter.  Payment 
of duties and fees via the ACE Periodic Monthly Statement also continued to grow.   
CBP collected $383.5 million in duties and fees via the February 22, 2006, monthly 
statement, representing 19.2 percent of total adjusted statement collections.  Total 
monthly statement collections since the first monthly payments were made in July 2004 
now total $3.2 billion.  While reaching the $1 billion mark in collections took 13 months, 
cumulative collections totaled $2 billion in only four months, and reached $3 billion in 
just four months.  Contributing to this growth was the agency’s October 2005 creation of 
non-portal accounts, allowing importers to pay duties and fees monthly through a broker 
without having to first establish an ACE portal account.  The outreach campaign to the 
chief financial officers of top-duty paying companies (completed during the first quarter 
of FY06) also contributed to the growth in periodic payment participation.  Of the 72 
companies targeted by this campaign, 28 have either increased their usage of the 
monthly statement capability, gained approval to begin using this capability, or 
established an ACE account.   
 
As CBP designs and develops Entry Summary, Accounts, and Revenue (ESAR) 
(Release 5) and e-Manifest: All Modes and Cargo Security (Release 6) capabilities, the 
agency is mindful of the inextricable link between sound requirements and system 
performance, as well as the pivotal role that system performance plays as an ultimate 
determinant of cost and schedule.  For this reason, CBP is “decomposing” legacy 
system software code to document all existing legacy system capabilities that ACE will 
leverage or replace.  This decomposition effort will ensure that key trade community and 
CBP operational requirements are not overlooked as ACE requirements are developed 
for future releases.  The decomposition effort is benefiting from the expertise of legacy 
system experts who have joined the ACE program following the reorganization of OIT in 
2005.  The integration of these experts into development of ESAR (Release 5) and      
e-Manifest:  All Modes and Cargo Security (Release 6) better positions the 
Modernization Program to leverage existing capabilities, which will result in more 
efficient, high-quality development. 
 
To enhance the effectiveness of technical requirements management at the program 
level, the CSPO Deputy Director has formed a technical integration team to define and 
manage program-wide infrastructure and system performance requirements.  As such, 
the technical integration team is seeking to reduce costs and the potential for technical 
conflicts and rework.  A requirements management board is charged with managing 
ACE end-user requirements, and use of the accountability framework reporting tool and 
monthly program reviews is expected to further enhance coordination between, and 
management oversight of, release-specific development efforts.  Collectively, the 
foregoing activities should enable the program to manage intensified development 
activity, facilitate the integration of new capabilities into existing ACE operating 
capabilities, and posture ESAR (Release 5) and e-Manifest:  All Modes and Cargo 
Security (Release 6) capabilities to hit the mark when fielded.  
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Work continues to prepare Screening Foundation (S1) capabilities for transition to full 
production mode.  Following completion of the Production Readiness Review in 
December 2005, CBP initiated a test of Screening Foundation (S1) capabilities using 
real production data.  CBP also began adding Automated Commercial System (ACS) 
screening criteria to Screening Foundation (S1) for comparative testing purposes.  The 
initial use of real production data and the completion of the UAT revealed specific data 
anomalies, as well as user feedback on desired enhancements to the user interface.  
Based on the need to fully resolve these issues, as well as the desire to complete the 
comparison of Screening Foundation (S1) capabilities with ACS, CBP postponed the 
previously scheduled February 9, 2006, Operational Readiness Review (ORR).  The 
ORR is now scheduled for April 6, 2006.  A field pilot in Baltimore, Maryland, scheduled 
for late April or early May 2006, will validate that the release satisfies key requirements 
for system quality and is ready for production use and deployment.       
 
The FY06 Modernization Expenditure Plan will fund the detailed design and 
development of cargo management and S&T capabilities.  It also supports program 
management, architecture and engineering activities; enhancements to existing ACE 
capabilities; costs for infrastructure, operations and maintenance; program office 
operations; and the ITDS efforts to define PGA requirements for ACE.  The FY06 
Expenditure Plan is consistent with the Department of Homeland Security Appropriation 
Act, 2006, (Public Law 109-90).  The plan requests $301 million for ACE and $16 million 
for ITDS.  The plan requests no management reserve because prior year contract under 
runs provide sufficient funding to address FY06 program risk.  
 
To date, Congress has appropriated $1.71 billion and released $1.39 billion for 
ACE/ITDS.  Of the $1.39 billion, $1.37 billion has been obligated, and $1.22 billion has 
been expended (99 percent and 88 percent of released funding, respectively) as of 
February 28, 2006.  Figure 2 provides a summary of ACE funding.   
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Fig. 1:  ACE and ITDS Funding Status as of February 28, 2006 
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6. Near-Term Milestones 

The following are key near-term milestones scheduled between April 1, 2006, and     
June 30, 2006. 
 
April 2006 
 
• CBP will complete the Screening Foundation (S1) ORR.    
 
• CBP projects that e-Manifest:  Trucks capabilities will be deployed to Laredo, Texas, 

including the Colombia Solidarity Bridge and the World Trade Bridge. 
 
May 2006 
 
• CBP projects that e-Manifest:  Trucks capabilities will be deployed to Otay Mesa, 

California, and surrounding ports, including Calexico, Andrade, and Tecate, and as 
well as San Luis, Arizona.  Deployment to these ports will complete the deployment 
of e-Manifest:  Trucks (Release 4) to the Southern Border. 

 
• CBP will complete development of a wireless prototype of e-Manifest:  Rail and Sea 

(M1) capabilities.  The prototype will demonstrate capabilities that allow CBP officers 
to accept and release rail and sea cargo holds via a hand-held wireless device.      

 
• The CDR for ESAR Master Data and Enhanced Accounts (A1) capabilities will be 

conducted, enabling system development work to begin. 
 
• OIT will complete a Preliminary Design Workshop for e-Manifest:  All Modes and 

Cargo Security (Release 6) e-Manifest:  Rail and Sea capabilities.  The workshop 
will ensure that system design is aligned with desired business results, and that 
system architecture is sufficient to guide detailed design based on an Enterprise 
Architecture Certification Review.  

 
• OIT will update the ACE Program Plan with revised schedule and cost estimates. 
 
June 2006 
 
• CBP expects to begin deployment of e-Manifest:  Trucks capabilities to the Peace 

Bridge, in Buffalo, New York, as well as smaller truck land border crossings across 
New York.    

7. Conclusion 
For CBP Officers using ACE to clear cargo at land border ports, carriers and drivers 
filing electronic truck manifests, and importers and brokers across the country who are 
paying duties and fees monthly, ACE is already beginning to deliver on its promise of 
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enhancing cargo security and facilitating legitimate trade.   Monthly statement 
participation, the use of electronic truck manifests, and the presence of ACE cargo 
processing capabilities at the border continues to grow.     
 
Continued operational deployment and new development in the months ahead will 
further contribute to the growing momentum of the ACE program.  With the completion 
of e-Manifest:  Trucks deployment in view and the demonstrated growth in Release 4 
operational maturity, CBP will introduce the phased implementation of mandatory 
submission of electronic truck manifests.  Completion of the Screening Foundation (S1) 
ORR and deployment of S1 capabilities will enhance the agency’s capability to detect 
high-risk cargo.  Design and development of ESAR (Release 5), and e-Manifest: All 
Modes and Cargo Security (Release 6) will provide the foundation for the release of 
additional cargo security and trade facilitation capabilities that integrate with or replace 
virtually all CBP trade processing systems.   As deployment and development 
continues, CBP is focused on ensuring ACE will meet high standards for usability and 
operational effectiveness.  Above all, CBP will ensure ACE continues to meet the 
mission imperative of detecting terrorist efforts to exploit America’s supply chain, while 
expediting the vast majority of legitimate trade that drives our economy.  
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For more information: 
 
Additional information on ACE may be found on the CBP Web site (www.cbp.gov) under 
the Modernization and ACE link.  
 
Previous reports to Congress on ACE may be found on the CBP Web site at http:// 
www.cbp.gov/xp/cgov/toolbox/about/modernization/ace/newsletters/quarterly_reports/. 
 
Questions may be directed to: 
 

Thaddeus M. Bingel 
Assistant Commissioner  
Office of Congressional Affairs 
(202) 344-1760 
 
Louis E. Samenfink 
Executive Director 
Cargo Systems Program Office 
(703) 650-3000 
 
Phil Landfried 
Director 
Targeting and Analysis Systems Program Office 
(703) 822-6004 
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Appendix A.  ACE Implementation and Capabilities 

ACE will deliver increased border security and enable improved trade compliance.  It 
will also increase efficiency and improve customer service for key stakeholders, which 
include importers, brokers, carriers, and Government agencies.  
 
In June 2003, ACE Account Creation was launched with 41 initial importer accounts 
given access to the ACE Secure Data Portal.  Account Creation provides initial on-line 
account capabilities to CBP and the trade community.   
 
Periodic Payment was launched in June 2004, and an ORR was successfully conducted 
in August 2004.  It allows importers and brokers with ACE accounts to centralize 
payment processing and to utilize periodic monthly statement and payment capabilities 
through Automated Clearinghouse Credit and Debit.  This release also provides an 
initial customer account-based subsidiary ledger interface with the CBP general ledger 
for financial transaction processing, and an expanded account view into account activity 
logs and exam findings. 
 
Periodic Payment expanded the account management framework to a larger trade 
audience, including brokers, carriers, and CBP representatives overseeing those areas.  
The Account Profiles for importers, brokers, and carriers will support some information 
relevant to the Customs-Trade Partnership Against Terrorism (C-TPAT).  A Significant 
Activities Log provides a record of communications between the account and CBP (and 
ultimately with PGAs). 
 
e-Manifest:  Trucks capabilities, including an automated truck manifest, expedited 
information processing, and a primary inspector interface (consolidating seven separate 
cargo release systems), were piloted in Blaine, Washington, in December 2004.  
Following completion of the pilot, e-Manifest:  Trucks capabilities were deployed to 
selected northern and southern border ports near select hub cities. 
 
In December 2005, CBP tested S1 capabilities using real production data in a 
controlled, non-operational environment in preparation for transition to full production 
capability.  CBP is focused on resolving specific performance issues before initiating 
deployment and training activities.   S1 provides a robust business rules engine to allow 
easy creation and assessment of rules for air, rail, sea, and truck modes of 
transportation. 
 
The following is an outline of the features in future ACE releases. 
 
ACE Secure Cargo Management Capabilities 
 
Entry Summary, Accounts, and Revenue (Release 5)  
• Master Data and Enhanced Accounts 
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− Most account types, including broker, carrier, commercial driver, importer, 
consignee, surety, cartman, lighterman, third party claimants, FTZ operator, 
service provider, warehouse operator, and manufacturer ID/shipper. 
Master and reference data in ACE − 

− 
− 

Cross-account access 
Merge accounts 

 
• Entry Summary and Revenue 

− Entry summary processing 
− Liquidation/closeout 
− Post-summary corrections 
− Reconciliation processing 
− Quota/visa processing 
− Team review processing 
− Anti-dumping/countervailing duty processing 
− Licences, permits, certificates and other documents 
− Program participation 
− Managed accounts 

o Prior disclosure processing 
o Protest processing 

− Finance processing 
o Accounts Receivable 
o Collections and receipts 
o Refunds 
o Bond application storage 
o Bond sufficiency 
o Drawback financials 

 
e-Manifest:  All Modes & Cargo Security (Release 6) 
• e-Manifest: Rail and Sea  

Cargo manifest processing for sea/rail modes of transportation and conversion of 
cargo control databases to multi-modal format 

− 

− 
− 
− 

− 
− 

Initial Multi-Modal Manifest reporting 
New JAVA (“Windows”) base presentation for CBP internal users 
Enhanced information reporting and cargo control capabilities, including: 
o Complete itinerary, improved display of cargo stowage plan, validation of the    

24- hour pre-arrival notification rule, and expanded vessel information for sea 
transport. 

o Improved display of the train cargo manifest, house bill of lading information, 
and expanded train information for rail transport. 

o Expanded inter-modal event reporting by trade partners 
Enhanced data sharing with PGAs. 
Secure wireless capability for CBP Officers to communicate remotely and to 
query and update transaction and enforcement data.   
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− Improved method of tracking in-bond (in-transit) cargo and closing it, if it is 
exported 

 
• e-Manifest:  Air 

Cargo manifest processing and shared multi-modal database with sea/rail modes 
of transportation 

− 

− 

− 
− 

Enhanced data sharing with PGAs. 
 
• e-Manifest:  Enhanced Tracking  

Modernization of Cargo Selectivity “entry” processing (cargo release) in ACE 
Accept all major entry types 

 
Exports & Cargo Control (Release 7): 
• Drawback, Protest, and Importer Activity Summary Statement (IASS) 

Drawback − 
− 
− 
− 

− 
− 

Enhanced protest 
IASS 
United States Principal Party of Interest Accounts 

 
• e-Manifest:  Final Exports and Manifest: 

Manifest, e-Release, enforcement, and tracking for mail, hand-carry, and pipeline 
Export processing (modernization of deployed Automated Export System 
application) 

 
ACE S&T Capabilities 
 
Targeting Foundation (S2) 
• Expands screening to include entry summary data, provides new tools for managing 

and discerning relationships between entities, and enables system intake of large 
quantities of data from many more sources.  S2 also modernizes the workflow at the 
NTC.  Specific capabilities include:  
− Extended criteria management and execution for entry summary related 

screening 
− Initial targeting analysis foundation and criteria impact assessment 
− Access to targeting analysis tools (e.g., Request for Information workflow, link 

analysis, and statistical analysis) 
− Integration of commercial data sources  

 
Advanced Targeting (S3) 
• S3 provides for additional screening capabilities and extended targeting tools to 

analyze trends and patterns that indicate a need for additional targeting and 
analysis.  This release will also provide both operational and technical measures of 
effectiveness for evaluating the results of screening and targeting capabilities.  As 
such, S3 provides:  
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− Extended targeting functionality (i.e., analytical tools and models that will help to 
identify anomalies and potential areas for extended targeting) 

− Extended screening capability to include additional areas (e.g., ACE accounts) 
− Enhanced criteria management and criteria impact assessment 
− Extensions to the CBP Risk Management Circle (e.g., metrics and compliance 

measures that will provide insight into, and feedback on, operational and 
technical targeting effectiveness) 

− Feedback loop 
 

Full Screening and Targeting (S4) 
Provide full functionality for all modes of transportation and all transactions • 

• 
• 
• 
• 
• 
• 

Full targeting and analysis platform 
Complete S&T framework for all PGAs 
Exports 
Recommended actions 
Completion of the CBP Risk Management Circle 
Integration of passenger and cargo data 
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Appendix B.  Alignment of ACE Releases with the Modernization Act, 
Subtitle B Automation Requirements 

 
 
 

Modernization Act 
National Customs  

Automation Program 
HR 3450, Subtitle B,  

Sec. 631 

Electronic entry of  
merchandise 

Sec. 411(a)(1)(A) 
Electronic entry summary of  
required information 

Sec. 411(a)(1)(B) 
Electronic transmission of  
invoice information 

Sec. 411(a)(1)(C) 
Electronic transmission of  
manifest information 

Sec. 411(a)(1)(D) 
Electronic payment of duties,  
fees, and taxes 
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Electronic status of  
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risk entries for examination: 
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(2) entry summary screening 
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Electronic filing and status of  
protests 
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Electronic filing (including  
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the Customs Service  
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Appendix C.  Desired Business Results  

CBP executives defined DBRs that will contribute to the achievement of CBP strategic 
objectives and the benefits outlined in the ACE Cost Benefit Analysis.  These DBRs 
reflect current CBP and DHS priorities.  The table below depicts these DBRs and the 
alignment of the ACE releases.   
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Appendix D.  ACE Performance Measures 

While Desired Business Results (DBRs) provide the ACE program with a framework for 
making business and technical architecture decisions with respect to overall value 
considerations, specific performance goals, and measures ultimately support the CBP 
Automation Modernization budget.  Examples of ACE efficiency, workload, and 
deployment measures are provided in the table below.  Further detailed information can 
be found in the Revision of the ACE DBRs and ACE Release Level DBR Objects and 
DBR Measures, Version 17.5, September 23, 2005.  
 

Measure  FY05 FY06 FY07 FY08 FY09 FY10 FY11 
Account Creation (Release 2)         
     Percent of internal CBP population using ACE functionality to manage 
     trade information 

Plan 
Actual 

11% 
8% 

18% 
11% 

26% 26% 63% 100% 100% 

     Percent of trade accounts with access to ACE functionality to manage  
     trade information 

Plan 
Actual 

2% 
.8% 

6% 
4% 

11% 13% 16% 47% 100% 

Periodic Payment (Release 3)         
     Percent of total duties and fees paid through Periodic Monthly 
     Statements 

Plan 
Actual 

20% 
10.9% 

30% 
19% 

40% 50% 60% 70% 80% 

e-Manifest: Trucks (Release 4)         
     Percent reduction of CBP truck processing time (measured from the 
     baseline established at each Port of Entry) 

Nogales, AZ * 
Pembina, ND* 
Detroit MI* 
Port Huron MI* 

Plan 
Actual 

6% 
 

+70% 
+14% 

18% 
 

+26% 
+14% 
-27% 
-36% 

25% 25% 25% 25% 25% 

     Percent of truck manifests that are filed electronically at each Port of 
     Entry 

Plan 
Actual 

5% 
.3% 

20% 
.2% 

65% 100% 100% 100% 100% 

Entry Summary, Accounts and Revenue (Release 5)         

     Percent reduction in manual entry summary processes Plan 
Actual 

  85% 85% 85% 85% 85% 

     Percent of electronic monthly Automated Broker Interface (ABI) 
     Statements 

Plan 
Actual 

  0% 10% 25% 50% 75% 

e-Manifest: All Modes and Cargo Security (Release 6)         
     Percent increase of information shared across all modes of  
     transportation to be used to enhance national security 

Plan 
Actual 

   5% 10% 20% 30% 

     Percent of cargo being reported to CBP by the custodial carrier on 
     behalf of the carrier that initiated the cargo movement 

Plan 
Actual 

   5% 10% 20% 25% 

Exports and Cargo Control (Release 7)         
     (Performance Measures for Release 7 will be developed as part of the 
     requirements development process scheduled to begin in FY08) 

Plan 
Actual 

       

Screening Foundation (S1)         
     Total number of linked electronic sources from CBP and other  
     Government agencies for targeting information 

Plan 
Actual 

0 4 9 9 9 23 23 

     Number of manifests where CBP officers forecasted workload levels 
     through impact assessments within 15 minutes 

Plan 
Actual 

 100,00
0 

100,00
0 

100,00
0 

100,00
0 

100,00
0 

100,00
0 

Targeting Foundation (S2)         
     Percent reduction of person of interest passenger information 
     responses taking more than 15 minutes 

Plan 
Actual 

 70% 75% 75% 75% 75% 75% 

     Number of CBP targeting platform portal accounts Plan 
Actual 

 2,000 5,000 10,000 10,000 10,000 10,000 

Advanced Targeting (S3)         

     Number of Government agencies with access to S&T systems Plan 
Actual 

 1 6 10 12 12 12 

     Number of external (non-CBP) data sources integrated into the 
     Targeting Platform 

Plan 
Actual 

 4 6 8 10 10 10 

Full Screening and Targeting (S4)         
     (Performance Measures for Release S4 will be developed as part of 
     the requirements development process scheduled to begin in FY07) 

Plan 
Actual 

       

 
* Percentage change figures based on partial post-deployment processing time analyses conducted at Nogales, 

Arizona, and Pembina, North Dakota, in September 2005 and November 2005, respectively.  Data refinement 
and trend analysis is continuing.  Processing time increases are expected to be temporary and likely due to 
system user learning curve resulting from ACE as a new business process tool.  FY06 actual data is provided 
as of February 28, 2006.  
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Appendix E.  ACE Accountability Framework 

The following chart illustrates the categories of data that are captured on ACE 
capabilities, cost, schedule, EVM indicators, risks, mission values and benefits, and 
business performance measures. 
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Appendix E, continued 
 
The following chart illustrates the categories of data that are captured on ACE 
capabilities, cost, schedule, EVM indicators, risks, mission values and benefits, and 
business performance measures. 
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Appendix F.  Schedule Outlook 

The following table compares ACE Program Plan Version 11.2 Development Milestones 
(program baseline) with current projections. 
 

 
Release Name 

 
Key 

Milestone 

ACE Program 
Plan Version 11  

(Baseline) 

Current Outlook 

ESAR (Release 5) 
• Master Data and Enhanced Accounts 

 
 
 

• Entry Summary and Revenue 
 

 
PRR 
ORR 
FOC* 

 
PRR 
ORR 
FOC 

 
07/17/06 
12/19/06 
01/19/07 

 
07/17/06 
12/19/06 
01/19/07 

 
10/02/06 
12/29/06 
01/29/07 

 
07/02/07 
10/01/07 
11/01/07 

e-Manifest: All Modes and Cargo Security 
(Release 6) 
• e-Manifest: Rail and Sea 
 
 
 
• e-Manifest: Air 
 
 
 
• e-Manifest: Enhanced Tracking 
 

 
 

PRR 
ORR 
FOC 

 
PRR 
ORR 
FOC 

 
PRR 
ORR 
FOC 

 
 

11/03/08 
04/06/09 
04/06/10 

 
11/03/08 
04/06/09 
04/06/10 

 
11/03/08 
04/06/09 
05/06/09 

 
 

10/02/06 
12/29/06 
12/29/07 

 
07/02/07 
10/01/07 
10/01/08 

 
03/02/09 
06/01/09 
07/01/09 

Exports and Cargo Control  (Release 7) PRR 
ORR 
FOC 

02/15/10 
07/16/10 
08/16/10 

9/30/09 
12/31/09 
01/31/10 

Screening Foundation (S1) 
 

PRR 
ORR 
FOC 

08/18/05 
11/10/05 
12/01/05 

12/22/05 
04/06/06 
04/06/07 

Targeting Foundation (S2) PRR 
ORR 
FOC 

04/27/06 
07/20/06 
08/20/06 

08/31/06 
09/28/06 
06/15/07 

Advanced Targeting (S3) 
 

PRR 
ORR 
FOC 

11/29/06 
02/28/07 
03/28/07 

06/14/07 
07/27/07 
03/28/08 

Full S&T (S4)  
 

PRR 
ORR 
FOC 

07/21/09 
10/13/09 
11/13/09 

04/17/08 
06/12/08 
02/20/09 

 
*Full Operational Capability (FOC) reflects the date by which releases will be fully 
deployed nationwide. 
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Appendix G.  Acronyms and Selected Definitions 

 
AAF 
ABI 
ACE 

ACE Accountability Framework 
Automated Broker Interface 
Automated Commercial Environment.  The first major project of U.S. 
Customs and Border Protection Modernization.  Through enhanced 
business processes and the new technology in ACE that will 
support them, border security and trade facilitation will be greatly 
enhanced.   

ACH Automated Clearinghouse 
APB Acquisition Program Baseline 
ATDI Advance Trade Data Initiative 
ATS Automated Targeting System 
CBP U.S. Customs and Border Protection 
CSPO 
 

Cargo Systems Program Office:  The program office responsible for 
ACE cargo management capabilities and other cargo processing 
systems 

C-TPAT 
DISM 
DHS 

Customs-Trade Partnership Against Terrorism 
Data Integration Services Manager 
Department of Homeland Security 

EA Enterprise Architecture 
EDI 
ESAR 
EVM 

Electronic Data Interchange 
Entry Summary, Accounts, and Review 
Earned Value Management 

FAST Free and Secure Trade 
FOC 
FTZ 

Full Operational Capability 
Foreign Trade Zone 

FY Fiscal Year 
GAO Government Accountability Office 
HC Human Capital  
HCM Human Capital Management 
ITDS International Trade Data System 
LCCE Life-Cycle Cost Estimate 
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LCCM Life-Cycle Cost Model 
MiKE 
OIT 

Metadata Knowledge Enterprise 
Office of Information and Technology 

ORR Operational Readiness Review 
PGA Participating Government Agency 
PRR 
PTR 

Production Readiness Review 
Problem Trouble Report 

SDLC 
S&T 

Software Development Lifecycle 
Screening and Targeting 

TASPO Targeting and Analysis Systems Program Office:  The program 
office responsible for Screening and Targeting systems, including 
ATS and ACE S&T development efforts 
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